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Dear Mr. Miller:

Attached please find TCRA Monthly Report No. 053 May 2016-June 2016.

This report was prepared on behalf of the International Paper Company and McGinnes

Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in
Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or

email me at dkeith@anchorgea.com.
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Project Coordinator

cc: Anne Foster, USEPA
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TCRA Monthly Report No. 053
Submitted June 15, 2016
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

This monthly report is submitted pursuant to the Administrative Settlement Agreement
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview,
Texas, which became effective on May 17, 2010 (AOC). The AOC establishes the
requirements for a Time Critical Removal Action (TCRA). The Respondents are
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation
(MIMC). This monthly report has been initiated to replace the weekly report that was
formerly submitted to the United States Environmental Protection Agency (USEPA) for
the same project. Approval to change from weekly to monthly reporting was requested
by the Respondents from USEPA in accordance with Section VIII, Paragraph 49.a. of the
AOC. USEPA granted approval of this requested change on January 18, 2012.

A. Summary of Work Performed ~ Dates: May 2016-June 2016
The Respondents and Anchor QEA completed work on the following tasks:

e Submitted TCRA Monthly Progress Report No. 052 on May 16, 2016.

e Continued to evaluate potential additional enhancements to the TCRA armored
cap.

e Conducted probing inspection of rock thickness on May 13, 2016 in several areas
of interest identified by the April 2016 bathymetric survey performed in
conjunction with the April 2016 quarterly cap inspection. Notified USEPA on
May 16, 2016 about one area of interest at which maintenance should be
performed. Following USEPA’s approval via email on May 17, 21016, performed
maintenance in this area of interest on May 19, 2016.

e Provided to USEPA on May 16, 2016, a comparison of survey data for the area of
interest identified during USEPA’s December, 2015 Dive Team inspection, for use
by USEPA.

e Provided to USEPA on May 19, 2016 the results of probing conducted on May 13,
2016.

e Provided to USEPA on May 20, 2016, GPS coordinates of 2013 cap maintenance
area and March 2016 cap probing locations, in response to a request made by
USEPA on May 19, 2016.

e Submitted on May 26, 2016, the “Post-TCRA Quarterly Inspection Report — April
2016.”

¢ Conducted visual inspections of the TCRA Site on June 2, 2016 following flooding
that occurred in the San Jacinto River between May 28 and 31, 2016. Results of
the visual inspection were reported to USEPA via email on June 6, 2016.

¢ Received USEPA Dive Team Summary Report via email from USEPA on May 24,
2016 and prepared and submitted “TCRA Armored Cap — Response to Request
Regarding Dive Summary Report for April 3-9, 2016” on June 6, 2016.
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e Conducted visual inspection of armored cap on June 7, 2016, with representative
from the Texas Commission on Environmental Quality (TCEQ) present, and
identified the need to realign a sign and security camera, remove debris, replace
the buoys that had been displaced downstream during the flood event, and
perform maintenance related to exposed areas of surplus geotextile placed
above the TCRA armored cap in specific locations.

e Submitted email to USEPA on June 8, 2016 describing observations from the
June 7, 2016 visual inspection and plans for addressing maintenance related to
observations, and received USEPA approval to perform the maintenance in an
email dated June 8, 2016.

e Inresponse to request from USEPA, prepared and submitted “Plan for Additional
Cap Probing of the Time Critical Removal Action Armored Cap” on June 10, 2016,
and received USEPA approval of plan on June 10, 2016.

e Began preparations to perform additional cap probing, as provided in the work
plan approved by USEPA on June 10, 2016.

B. Summary of Agency Communications
The written communications between the Respondents and USEPA, including and

subsequent to the issuance of the Removal Action Work Plan (RAWP), are
summarized in the attached Table 1.

C. Summary of Sampling Results
None for this report.

D. Problems, Delays, and Solutions
Removal Action Completion Report (RACR)

Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the
RACR. Prior to receiving the July 24 Letter, Respondents had not received the May 22
Letter in accordance with the requirements of the AOC. The subsequently emailed
version of the May 22 Letter refers to USEPA’s decision to disapprove the draft final
RACR and issue the RACR in final form with revisions that USEPA had requested be
made in the RACR, but that Respondents had declined to make, for reasons detailed

in correspondence with USEPA dated March 8, 2012. On August 15, 2012, the
Respondents received a copy of the final RACR in the form issued by USEPA.

Pursuant to an email from USEPA’s counsel dated August 10, 2012, USEPA extended the
time for Respondents to exercise any rights that they have under the AOC to dispute
USEPA’s actions as reflected in the May 22 Letter. The extension was for a period of 60
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days from the date on which Respondents and USEPA met to discuss this issue and
issues related to stipulated penalties in general. That meeting took place on October 9,
2012. On various occasions, USEPA has agreed to further extend the deadline. The
most recent extension is until the date that is ten (10) days after USEPA’s issuance of its
proposed plan for the Site for public comment.

Notices of Violation
Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of

Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011,
they submitted an additional notice of dispute to USEPA with respect to USEPA’s Notice
of Violation dated March 3, 2011, and certain statements contained in two other letters
from USEPA dated March 3, 2011. They also dispute USEPA’s rejection by letter dated
February 16, 2011, of their force majeure claim. They submitted a Notice of Dispute to
USEPA on March 18, 2011, and made a supplemental submittal to USEPA on September
9, 2011, in response to that letter. On August 11, 2011, Respondents received a letter
from USEPA dated August 5, 2011, alleging non-compliance with deadlines contained in
the AOC. Respondents submitted a notice of dispute to USEPA on September 9, 2011, in
response to the August 5, 2011 letter, pursuant to which they dispute any claim by
USEPA that they are subject to stipulated penalties under the AOC or associated with
the TCRA, as to which construction was substantially completed as of July 14, 2011,
several weeks ahead of the original schedule for its substantial completion.
Respondents are in receipt of an additional letter from USEPA (the July 24 Letter) that
contains a list of potential violations based on previously issued NOVs. In addition, the
July 24 Letter identifies a violation that is described as having been “identified in
USEPA’s Letter to Respondents dated May 22, 2012.” Prior to receiving the July 24
Letter, Respondents were not aware of the May 22 Letter. USEPA has agreed to extend
the time for Respondents to invoke dispute resolution with respect to the matters
addressed in the May 22 Letter, as described in the Section of this Report regarding the
RACR.

Access Issues

USEPA had agreed to extend the deadline it had set for Respondents to obtain access
from San Jacinto River Fleet (SIRF), as the new owner of the property once owned by Big
Star Barge & Boat Company, Inc. Subsequently, in an email dated October 6, 2011,
USEPA’s counsel asked Respondents to continue to work with SJRF to obtain access to
the SJRF property but removed the deadline that had previously been set for
Respondents to obtain such access. In an email dated October 7, 2011, SJIRF’s Vice-
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President, Brian Darnell, stated that Respondents could access portions of the SJRF’s
property, and in a later email, dated October 14, 2011, identified conditions that would
be required for access to the other portions of the SIRF property. Respondents
reviewed those conditions and responded to Mr. Darnell’s October 14, 2011 email, by
email dated October 31, 2011, a copy of which was sent to USEPA. On December 27,
2011, Respondents received a response from Mr. Darnell to their October 31, 2011
email, and given that the Respondents do not currently anticipate a need for access to
the SIRF’s property, have deferred a response to the issues raised in the email.
Respondents will continue to pursue efforts to reach an access agreement with SJRF,
should there be a need for access to the SIRF’s property. USEPA had raised questions
regarding a submission made by MIMC’s counsel on September 30, 2011, regarding
access issues with respect to the western boundary of the impoundments. Counsel for
both of the Respondents have made submissions to USEPA in response.

SJRF Operations

Respondents have notified USEPA of, and previously addressed in their monthly reports
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF’s
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well,
due to potential adverse impact on the TCRA armored cap, and Respondents are now
reporting such matters primarily in monthly reports submitted with respect to the AOC.
Pursuant to an email dated February 9, 2012, USEPA's counsel forwarded to
Respondents’ counsel a copy of a draft sampling and analysis plan prepared for SJRF
(SJRF Draft SAP). The SJRF Draft SAP purports to address “existing environmental impact
that could be disturbed by SJRF’'s commercial operations” in the vicinity of the Site.
Respondent’s submitted correspondence dated March 8, 2012, to USEPA on the
Respondents’ concerns regarding potential impacts of SIRF’s operations on the TCRA
armored cap. The March 8, 2012 correspondence included Respondents’ comments on
the SJRF Draft SAP. On May 1, 2012, Respondents’ counsel were informed by USEPA’s
counsel that the SJIRF Draft SAP remained under review by USEPA. On May 16, 2012,
USEPA’s counsel provided Respondents’ counsel with comments from the U.S.
Department of Commerce National Oceanic and Atmospheric Administration (NOAA),
the TCEQ, and the Harris County Pollution Control Services Department regarding the
SJRF Draft SAP. On June 12, 2012, USEPA forwarded Respondents’ Project Coordinator a
copy of USEPA’s June 12, 2012 correspondence with the SJRF pursuant to which it
transmitted to SJIRF its comments on the SIRF Draft SAP. On September 17, 2012,
USEPA forwarded to Respondents the Revised SIRF SAP. USEPA subsequently confirmed
that the Respondents could submit comments on the Revised SIRF SAP. On January 2,
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2013, Respondents submitted to USEPA, via email, their comments regarding the
Revised SJRF SAP. Respondents intend to continue to work with USEPA on this issue.

TCRA Cap Maintenance
During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible

geotextile was noted in discrete locations near the top of the western berm. The
Respondents and Anchor QEA notified USEPA verbally regarding these observations on
July 20, 2012. Anchor QEA performed additional inspections on July 21 and 22, 2012,
and collected survey data of these areas on July 23, 2012. Pursuant to the OMM Plan,
Respondents submitted written notification and an inspection report to USEPA to
document these observations.

Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan
to USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair
Plan by letter dated July 31, 2012 from Valmichael Leos. The Respondents’ contractor,
USA Environment, LP, mobilized to the TCRA Site within one business day of plan
approval on August 1, 2012, in accordance with the OMM Plan. Cap maintenance
activities were performed August 1 and 2, 2012, and were completed on August 3, 2012.
The TCRA Maintenance Completion Report was submitted to USEPA on August 27, 2012.
In connection with approval of the TCRA Repair Plan on July 31, 2012, USEPA requested
information and raised questions with respect to certain aspects of the TCRA armored
cap’s design, construction, and current condition. Respondents submitted a letter to
USEPA dated September 18, 2012, in response to the July 31, 2012 letter from
Valmichael Leos. On October 10, 2012, Mr. Leos emailed a letter (the October 10 Letter)
to Respondents’ Project Manager. A list of 13 questions regarding the TCRA armored
cap was attached to the October 10 Letter. Respondents analyzed these questions and
requested a meeting with USEPA and the USACE to address the questions, including
making a formal written request for a meeting in a letter dated January 2, 2013. The
meeting was held on January 16, 2013. As requested by USEPA and discussed during
the January 16, 2013 meeting, Respondents prepared and submitted a report on April 5,
2013 regarding the reassessment of the TCRA design and construction. By email dated
April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested that
the Respondents respond to a series of technical questions regarding the TCRA design.
The Respondents participated in a conference call with USEPA to discuss these
questions on May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted
additional follow-up technical questions to the Respondents via an email dated May 10,

ANCHOR
QEA &=



TCRA Monthly Report No. 053
Submitted June 15, 2016
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

2013. The Respondents submitted a letter to USEPA on June 14, 2013, responding to
the questions contained in the May 1 Letter and the May 10, 2013, email.

On January 15, 2013, Mr. Leos of USEPA was notified verbally and by letter of a
maintenance issue identified as part of the quarterly inspection of the TCRA cap
required by the OMM Plan. Additional communications with Mr. Leos took place with
respect to additional inspection activities and maintenance issues. In accordance with
the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was submitted to
USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The
Respondents’ contractor, USA Environment, LP, mobilized to the TCRA Site on January
25, 2013 and completed the cap maintenance activity on January 31, 2013 and fence
maintenance activity on February 6, 2013. The Respondents prepared a TCRA
Maintenance Completion Report to document these activities and submitted the report
to USEPA on February 15, 2013.

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA's
assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled
“Review of Design, Construction and Repair of TCRA Armoring for West Berm of San
Jacinto Waste Pits,” and requested that Respondents prepare a work plan with respect
to certain matters addressed in the Report. In response to USEPA’s request,
Respondents on November 27, 2013 prepared and submitted the TCRA Enhancement
Work Plan. On January 10, 2014, USEPA approved the TCRA Enhancement Work Plan.
Respondents began the construction activities described in the approved Work Plan on
January 17 and completed construction on January 27, 2014.

E. Projected Work for the Next 2 Months — June 2016-August 2016

The Respondents and Anchor QEA expect to conduct the following tasks in the next 2
months:

e Continue to work with USEPA, if necessary, to address impacts of the SJRF's
operations.

¢ Continue to work with USEPA, as necessary, on issues related to USEPA’s May 22
Letter and July 24 Letter.

e Continue to evaluate and propose to USEPA additional enhancements to the
TCRA armored cap.

e Review USACE cap assessment report and necessary follow-up actions identified
in that report.
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e Respond to notifications, if any, with respect to the monitoring system installed
with respect to activities in the vicinity of the TCRA armored cap.

e Conduct maintenance activities identified during June 7, 2016 visual inspection.

e (Conduct cap probing in the submerged portion of the Western Cell in accordance
with the USEPA-approved work plan submitted June 10, 2016.

F. Schedule

Attached is the approved project construction schedule, which is being included, as
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated
February 10, 2011. The approved construction schedule is out of date, as it references
armor cap materials whose designations have now changed (as explained in the
approved revised RAWP [Revised RAWP]), and includes "start" and "finish" dates for
these materials that are no longer applicable since the sequencing of placement of the
construction materials has also changed, as explained in the approved Revised RAWP.
Note that armor cap material designations referred to above are based on the approved
Revised RAWP.

A proposed updated project construction schedule, based on Respondents having
obtained access to the TxXDOT ROW, and secured a lease for a laydown area and dock
facility, was transmitted to USEPA on February 14, 2011. Respondents prepared the
updated project construction schedule pursuant to USEPA’s direction, and it further
revised and updated the schedule presented and submitted to USEPA at a January 31,
2011 meeting. On March 3, 2011, USEPA provided a letter indicating the proposed
schedule was not approved and invited Respondents to request a meeting with USEPA if
desired. A meeting with USEPA regarding the schedule took place on March 24, 2011,
and based on that meeting, the Respondents did not submit a revised schedule. USEPA
suggested during the March 24, 2011 meeting that the schedule be discussed in June or
July 2011. Respondents note that the USEPA’s August 5, 2011 letter (received by them
on August 11, 2011) identifies alleged failure to meet construction deadlines contained
in the outdated construction schedule. As noted above, Respondents on September 9,
2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter
and any alleged violations of or non-compliance with the AOC with respect to such
deadlines.

Table 2 presents a summary list of the major cap construction elements and their dates
of completion. Please note that the tasks set out in Table 2 do not coincide with the
tasks listed in the approved project construction schedule since, as discussed above, the
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approved schedule is out of date. In addition, the material designations referred to
below are based on the approved Revised RAWP, which contains material designations
that differ from those referred to in the out-of-date approved project construction

schedule.

Table 2

Summary of Cap Construction Elements

Task Date Completed
Water-side geotextile placement May 16, 2011
Water-side placement of Cap A material May 19, 2011
Water-side placement of Cap C material May 13, 2011
Water-side placement of Cap D material May 16, 2011
Clearing and grubbing of Western Cell April 8, 2011
Stabilization of Western Cell May 17, 2011
Land-side granular fill placement in Western Cell May 24, 2011
Land-side LLDPE placement in Western Cell June 1, 2011
Land-side placement of Cap A material’ May 19, 2011
Land-side placement of Cap B/C material June 24, 2011
Land-side placement of Cap D material July 12, 2011

1 On June 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap

A rock was originally going to be placed to complete the work in this area

Prepared by:
John P. Laplante /for/
David C. Keith, Project Coordinator
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TCRA Monthly Report - Summary of Agency Communication

Response
Respondents Respond [+ ion § y from USEPA |USEPA Communication Summary Notes
Submuttal Date Date
Draft Final Removal Action Work Pian (RAWP) for
11/1/2010 Time Critical Removal Action 11/8/2010 | TCRA Work Plan Approval with Modffications
11112010 Report on Respondents' best efforts to obtain
access
11/2/2010  |Letter from B Nann regarding access
Memorandum - Review of Geomembrane
11/9/2010 Comments
Email from B Nann to Axe/inglin requesting conference call on November 15, 2010
11/9/2010
regarding TCRA access issues
11/11/2010 | Draft Pre-construction Meeting Agenda
Final Removal Action Work Plan (RAWP) for Time|
11/11/2010 Cntical Removal Action
11/12/2010  |Letter to EPA regarding access
Conference call to discuss the technical memorandum
11/15/2010 ;:::;:;ence callwith EPAB Nann regarding about water access versus land access to the TCRA Site
B Nann stated that RAWP approval occurred 11/8/2010
111512010 TCRA Weekly Progress Report 001 email from J
Laplante to V Leos and five hard copies
11/16/2010 Marine Access memo email from D Keith to Email to USEPA technical team regarding 1ssues related
USEPA C Sanchez to water-only access to the TCRA site
1116/2010 Email from B Nann to Respondents regarding meeting with Sam Coleman regarding
access by water
Teleconference between D Keith and C Sanchez
11/17/2010 |and V Leos to discuss the 11/18 technical
meeting at USEPA regarding site access
1114712010 Email from B Nann to Respondents and TxDOT regarding meeting in Dallas on
access Issues
Email from IP counsel to B Nann transmitting
111712010 draft TxDOT license agreement
Emails from IP and MIMC counsel to B Nann Meeting with Sam Coleman, USEPA Superfund Division
11/17/2010  |regarding meeting with Sam Coteman regarding Drrector, to discuss access issues Meeting took place
access 11/18/2010
Submittal of financial assurance by MIMC to cover
1171872010 revised TCRA cost estimate
TCRA Weekly Progress Report 002 emad from J
11/22/2010 Laplante to V Leos and 5 hard copies
1172212010 Financial assurance subrmission by IP with respect
to the revised TCRA financial assurance amount
Submitted Notice of Start of Construction letter to
11/23/2010 USEPA
Prepared and submitted Request for State
11/23/12010 Hrstoric Preservation Officer Consultation Form
and supplemental information to Mark Wolfe,
State Histonc Preservation Officer
TCRA Weekly Progress Report 003 email from
1112072010 W MearstoV Leos and § hard copies
Submitted Request for Section 401 of the CWA
11/30/2010  |Consultation Review to S Rellly of TCEQ, with
copytoV Leos
Preliminary {unvalidated) Big Star property
11/30/2010  {chemistry data submitted to V Leos by D Keith

via email
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Response
Respondents | p.pondents C. ication S y | from USEPA |usePAC ication S y Notes
Submittal Date
Date
11/30/2010 Email from V Leos of USEPA regarding status of preliminary data from Big Star soil
|sampling
11/30/2010 Email from B Nann of USEPA to Respondents’ counsel regarding the status of the
Big Star sampling results
Submitted proposed road license agreement with
11/30/2010  |TxDOT, signed by Respondents’ counsel, to B
Nann of USEPA
Submitted letter to EPA describing Respondents’
"best efforts” to obtain access from Big Star and
111302010 TxDOT and requesting an extension of time to 12/3/2010
obtam access
Email from MIMC's counsel on behalf of
Respondents to B Nann urging USEPA's quick
12/1/2010
turnaround on analysis of Big Star soll sample
results
Emaitto V Leos from Project Coordinator
12172010 updating Big Star soll sampling data
Email from B Nann to Respondents' counsel regarding status of USEPA’s analysis
12/2/2010 of Big Star's sample results and scheduling of conference call to discuss access
|issues
Email from IP Counsel on behalf of Respondents’
12/2/2010 to B Nann and S Coleman regarding obstacles 12/3/2010
to obtaining access from Big Star and TxDOT
12/3/2010 Email from B Nann to Respondents’ counsel and S Coleman responding to
Respondents' December 2, 2010 emait regarding obstacles to obtaining access
Email from IP counsel on behalf of Respondents'
12/3/2010 to B Nann and S Coleman responding to EPA's
December 3, 2010 email regarding access Issues
127312010 Letter from USEPA responding to Respondents’ November 30, 2010 letter
regarding best efforts, denying extension of ime to obtain access
12/6/2010 TCRA Weekly Progress Report 004 email from J
Laplante to V Leos and five hard copies
12/6/2010 Email from B Nann to Respondents' counsel regarding TxDOT and Big Star access
Issues and status of Big Star as PRP
Emalil from IP counsel to B Nann of behalf of .
12/6/2010 Respondents’ regarding van der Horst Site access|  12/6/2010 E":::ggm B Nann to Respondents’ counsel regarding van der Horst access
agreement 9
Email from IP counsel to USEPA counsel handiing
12/6/2010
van der Horst site regarding access agreement
Email from B Nann to Respondents’ counsel Conference call between Respondents' counset and
12/6/2010 regarding scheduling of conference call on access USEPA regarding TxDOT access takes place on
issues December 7, 2010
Email from IP counse! on behalf of Respondents’
12/6/2010 to B Nann regarding proposed Big Star lease
terms
Email from IP counsel on behalf of Respondents’
12/6/2010  |to B Nann regarding signed access agreement
with Big Star for installation of Phase Il fencing
12/712010 Email from B Nann stating USEPA's approval of Big Star property as a laydown

area
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Respondents
Submittal Date

Response
from USEPA
Date

USEPA C ication § Y

Notes

12/7/2010

Email to B Nann from MIMC counsel on behalf of
Respondents' regarding scheduling of conference
call with USEPA and Big Star regarding lease

121712010

Email from B Nann to Respondents’ counsel regarding her call to Big Star attorney

12/7/2010

Email from B Nann regarding status of proposed TxDOT access agreement
language

12/7/2010

Ematls to B Nann from IP counsel on behalf of
Respondents' regarding proposed TxDOT license
agreement

12/7/2010

Email from IP counsel on behalf of Respondents'
to B Nann regarding status of her conversation
with Big Star counsel

12/8/2010

Email from B Nann to Respondents’ counsel regarding TxDOT and Big Star access
|status

12/8/2010

Email to B Nann from IP counsel on behalf of
Respondents’ regarding TxDOT and Big Star
access Issues

12/8/12010

|status of lease

Email to Big Star counse! and B Nann from IP
counsel on behalf of Respondents' regarding

12/8/2010

Email from USEPA counse! for van der Horst site regarding site access agreement
with TxDOT

12/8/2010

Emalil from IP counsel to USEPA counsel for van
der Horst site regarding access agreement with
TxDOT

12/9/2010

Email from A Shafer (MIMC)to V Leos and S
Tzhone requesting guidance regarding sign size

12/9/2010

Email from USEPA V Leos with a copy of USEPA Pollution Report (POLREP) for
the TCRA

12/10/2010

Email to B Nann from MIMC counsel on behalf of
Respondents’ regarding status of TxDOT and Big
Star access issues

12/10/2010

Email to B Nann from IP counsel on behalf of
Respondents’ asking if B Nann would schedule a
conference call between Big Star, USEPA, and

Respondents’ counsel

12/10/2010

Emailto B Nann from MIMC counsel on behalf of
Respondents regarding Big Star Status as a PRP

12/13/2010

TCRA Weekly Progress Report 005 email from J
Laplante to V Leos and five hard copies

12/13/2010

Email to B Nann from IP counse! on behalf of
Respondents regarding status of Big Star and
TxDOT access Issues

12/15/2010

Email to B Nann from MIMC counsel on behalf of
Respondents regarding Big Star's position on
lease

12/16/2010

Email from B Nann regarding Big Star’s demand for a release of all clams

12/17/2010

Email to B Nann from IP counsel on behalf of
Respondents regarding Big Star's position on
access and requesting EPA's assistance

12/17/2010

Email to B Nann from IP counsel on behalf of
Respondents asking for conference call to discuss
Big Star's demand for a release as a condition of
access
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Respondents
Submittal Date

R dents C. ication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

12/20/2010

TCRA Weekly Progress Report 006 email from J
Laplante to V Leos and five hard copies

12/21/2010

Email to B Nann from IP counsel on behalf of
Respondents regarding latest demand for full
release from Big Star counsel and requesting
opportunity to discuss same

12/23/2010

Letter from USEPA V Leos to Respondents regarding TxDOT access

12/27/2010

TCRA Weekly Progress Report 007 email from J
Laplante to V Leos and five hard copies

12/27/2010

Email to Respondents' counsel from B Nann of USEPA forwarding copy of EPA's
12/23/2010 correspondence (letter was not received by Respondents until it was
forwarded by USEPA's counsel on December 27 and onginal sent by mail was not
received untl December 30, 2010)

12/30/2010

Letter from USEPA V Leos to Respondents in regarding TxDOT access, as foflow-
up to USEPA letter dated 12/23/2010

12/30/2010

Letter to V Leos of USEPA from MIMC counsel
on behalf of Respondents in response to USEPA's
letters dated 12/23/2010 and 12/30/2010 and
initial force majeure notice

1/3/2011

TCRA Weekly Progress Report 008 emart from J
Laplante to V Leos and five hard copies

1/4/2011

Emat to USEPA from D Shafer of MIMC
regarding delivery of TCRA financial assurance
instruments to EPA on 11/19/2010

1/4/2011

Letter to V Leos of USEPA from MIMC counsel
regarding force majeure event

1/4/2011

Letter to V Leos of USEPA from IP counsel
Joining in MIMC's letter dated 1/4/2011 regarding
force majeure event

17412011

Memorandum to V Leos of USEPA on the
Evaluation of the Potential Change in Water
Surface Elevation Due to the Placement of the
Capping Remedy

1/4/2011

Letter to MIMC from V Leos of USEPA regarding financial assurance

1/5/12011

Letter to EPA from IP counsel on behalf of
Respondents regarding access issues and notice

of force majeure
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TCRA Monthly Report - Summary of Agency Communication

Response
Respondents PP
Submittal Date Respondents Communication Summary fromD:iEPA USEPA C y Notes
Letter to Respondents' Project Coordinator from V Leos regarding USEPA's site
Undated inspection of December 8, 2010 and upcoming scheduled work activities The letter
was received on 1/6/2011
Email to D Shafer of MIMC from B Werner of USEPA regarding need for duplicates
1/6/12011
of TCRA financial assurance instruments
Email from D Shafer of MIMC on behatf of
1/6/2011 Respondents regarding Site signs and buoys and
intent to inspect fencing and signs on 1/7/2011
11772011 Email from V Leos of USEPA stating that representatives from Harns County and
TCEQ and himself would be visiting the Site on 1/7/2011
111012011 TCRA Weekly Progress Report 009 ematl from J
Laplante to V Leos and five hard copies
EmaitoB Nann of USEPA from MIMC's counsel Email from B Nann of USEPA to Respondents’ counsel (in response to 1/12/2011
on behalf of Respondents regarding TxDOT and .
111212011 1/13/2011 email from MIMC's counsel) regarding TxDOT negotiations, altemative laydown
Big Star access issues and Big Star's prospective nd Big Star's stat PRP
status as a PRP area, a g Stars slalus as
Email from IP's counse! to B Nann of USEPA g
111372011 |responding to her 1/13/2011 email regarding 14011 |EMALITOM B Namn of LS Respondents’ counsel responding to 1132011
TxDOT access negotiations e 9 9 9
111312011 Email from B Nann of USEPA to Respondents' counsel (responding to 1/12/2011
email from MIMC's counsel) addressing “ability to pay” issue for Big Star
Email from B Nann of USEPA to Respondents' counsel transmitting USEPA letter
1/14/2011
regarding Notice of Violation
11712011 TCRA Weekly Progress Report 010 emat! from J
Laplante to V Leos and five hard copies
Email from B Nann of USEPA regarding need to coordinate with USEPA regarding
1/19/2011
addrtional plans on TxDOT nght-of-way
Email from MIMC counsel on behalf of
11912011 Respondents to 8 Nann of USEPA responding to
her email of 1/19/2011 regarding additional plans
for TxDOT nght-of-way
Email from Respondents’ Project Coordinator to
USEPA and Respondents' counsel regarding her
111912011  |tetephone conference with V Leos of USEPA
regarding proposed plans for the TxDOT rnight-of-
way and intent to submit amendment to §404(b)(1)
documentation
112172011 Email from B Nann of USEPA to Respondents’ counse! forwarding USEPA's
1/21/2011 NOV letter
112412011 TCRA Weekly Progress Report 011 email from J
Laplante to V Leos and five hard coptes
1/24/2011  |Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC
172412011 Email from B Nann of USEPA to Respondents’ counse! forwarding USEPA's

1/24/11 NOV letter
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TCRA Monthly Report - Summary of Agency Communication

Response
Respondents Respond C ication Summary from USEPA |USEPA Communication Summary INotes
Submittal Date
Date
112412011 Email from V Leos of USEPA to Respondents' Project Coordinator regarding need
to coordinate all communications through B Nann of USEPA
Email from Respondents' Project Coordinator to
1/25/2011 V Leos and B Nann of USEPA regarding
resolution of TXxDOT access issue and destre to
meet with USEPA regarding project schedule
Follow-up email from Respondents' Project
1/26/2011 Coordinator to V Leos and B Nann of USEPA 1/26/2011 Email from B Nann of USEPA stating that V Leos would respond to the email of
regarding desire to meet with USEPA to discuss Respondents' Project Coordinator when he retumns to his office
project schedule
12712011 Email from V Leos of USEPA to Respondents’ Project Coordmator stating
willingness of himself and B Nann of USEPA to meet to discuss schedule
Submitted to USEPA supplementat 401, 404(b)(1)
and coasta! consistency determinations to reflect
112712011 changed conditions related to laydown,
stockpiling, and truck turnaround areas in the
TxDOT nght-of-way on January 27, 2011
Letter from Respondents to CAC members
12112011 regarding Site status update
Email from Respondents’ Project Coordinator to
USEPA notifying USEPA of the posting of an
1/27/2011 Addendum regarding Site Access Modsdications
and a Cultural Resources Addendum to the FTP
Site
Email from V Leos of USEPA to Respondents' Project Coordinator stating that until
1/27/2011  |USEPA approves modification to Site Plans, Respondents must continue to follow
existing work plan
Email from V Leos of USEPA clarfying his 1/27/2011 email and stating that
1/28/2011 USEPA's reviews of Respondents’ revised plans do not impede Respondents' ability
to continue work at Site
Email from Respondents' Project Coordinator to -
112872011 |USEPA regardmg meeting with USEPA on 112812011 El't“‘;'g;‘;’:e‘; t';e:se‘:‘zgfiﬂ’/‘;fﬂ"ig‘gn water access/bargs needed for eastemn
1/31/2011, including attendees and agenda p 9 9
1/28/2011 Emasl from Respondents' Project Coordinator to
V Leos of USEPA confirming addition to agenda
Letter from MIMC's counse! on behalf of
1/28/2011 Respondents to USEPA regarding supplement to
Respondents’ force majeure clams
Email from B Nann of USEPA to Respondents and members of CAC regarding
1/28/2011
status of Site
172812011 Email from B Nann of USEPA to Respondents’ counsel seeking confirmation that no
attorneys would be at 1/31/2011 meeting with L Starfied and S Coleman of USEPA
Email from IP counsel to B Nann of USEPA
1/28/2011 stating his understanding that no counsel would be

present at 1/31/2011 meeting

Page 6 of 26




TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Response
from USEPA
Date

USEPA C ion S y

Notes

1/31/2011

TCRA Weekly Progress Report 012 email from J
Laplante to V Leos and five hard copres

1/31/2011

Letter from D Keithto V Leos and B Nann
requesting review and approval of attached
revised TCRA construction schedule, reiterating
request for review and approval of 401/404(b)(1)
documentation relating to changes in TxDOT
access, and requesting clarification on future
communications between Respondents and
USEPA

1/31/2011

Email from MIMC counse! o B Nann of USEPA
regarding planned attendees for 1/31/2011
meeting with L. Starfield, et al of USEPA

1/31/2011

Email from MIMC counsel to B Nann of USEPA
regarding lack of attendance of legal counsel at
USEPA meeting regarding TCRA schedule

1/31/2011

Emails from B Nann of USEPA regarding 1/31/2011 meeting regarding TCRA
schedule and attendance of legal counsel

2/1/2011

USA Environment submittals 1, 2, and 3
(geotextiles and geomembrane) transmitted via
email from J LaplantetoV Leos and B Nann

2/2/2011

USA Environment submittals 4 and § (CHASP and
geotextile) transmitted via email from J Laplante
toV Leos and B Nann

2/3/12011

USA Environment submittals 6, 7, 8 and 9 (partia!
stone chemustry results, Armor Cap C and D
gradation curves, list of subcontractors)
transmitted via 2 emails from J Laplante to V
Leos and B _Nann

2/4/2011

USA Environment submittals 10 and 11 (CWP,
EPP, SWPPP) transmitted via email from J
Laplante to V Leos and 8 Nann

2/4/2011

Revised RAWP document transmitted via emalil
from J Laplante toV Leos and B Nann for
review

2/7/2011

TCRA Weekly Progress Report 013 email from J
Laplante to V Leos and five hard copies

2/8/2011

Copy of Market Street and LaBarge Site Lease
Agreements sent via emal and hard copy from J
Laplante to V Leos and B Nann

2/8/2011

Notification of TCRA subcontractors letter sent by
emait and hard copy from J Laplante to V Leos
and B Nann

2/10/2011

Letter from USEPA V Leos to D Keith requesting that TCRA Weekly Updates
include a copy of the approved TCRA Schedule instead of the proposed revised
TCRA schedule

2/10/2011

Letter from USEPAV Leos to D Keith approving Addendum Regarding Site Access
Modifications, subject to additional clarifying text proposed by USEPA to be included
in the Addendum

2/10/2011

Letter from USEPA V Leos to D Keith requesting specific additional detail be
provided in the proposed revised TCRA schedule
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA C i s y

Notes

2/10/2011

Emailto V Leos of USEPA from D Shafer of
MIMC, on behalf of Respondents, regarding
proposed Administration Site signs

2/11/2011

Email from V Leos of USEPA to Respondents approving Administration Site signs

2/11/2011

Minutes from February 4, 2011 USEPA Weekly
Update teleconference sent via email from J
Laplante to V Leos and B Nann

2/14/2011

TCRA Weekly Progress Report 014 email from J
Laplante to V Leos and B Nann and five hard
copies

2/14/2011

Letter from MIMC counsel, on behalf of
Respondents, to USEPA regarding notice of
dispute relative to USEPA's January 14, 2011,
Notice of Violation

2/16/2011

Email from B Nann of USEPA to Respondents’ counsel transmitting USEPA's
response to Respondents' force majeure clam

2114/2011

J Laplante submitted TCRA Detailed Schedule to
V Leos and B Nann

2/15/2011

J Laplante submitted to V Leos and B Nann
information on Excluston Zone and Restncted
Zone as developed by Respondents' contractor
USA Environment

2/16/2011

Email from B Nann of USEPA to Respondents' counsel regarding Respondents’
notice of dispute relative to January 14, 2011, Notice of Violatron

2/18/2011

J Laplante submitted to V Leos and B Nann
contact information for the Channelview Volunteer
Fire Department via email

2/18/2011

J Laplante submittedto V Leos and B Nann a
draft Emergency Contingency Plan, as requested
by USEPA, via email

2/22/2011

TCRA Weekly Progress Report 015 email from J
Laplante to V Leos and B Nann and five hard
copies

2/22/2011

Submuittal via hand delivery of Respondents'
Notice of Dispute relative to the January 21, 2011
NOV and the January 24, 2011 NOV

2/23/2011

Clanfication of RAWP and Schedule Edits email
from J Laplante to V Leos and B Nann and five

hard copies

3/3/2011

Letter from V Leos approving changes to Removal Action Work Plan, but not
approving revised construction schedule

USEPA requested that Respondents schedule a meeting
immediately if onginat schedule completion date of
September 2, 2011 cannot be maintained

2/23/2011

USA Environment Submittal 10 - Approved
Contractor Work Plan submittal email from J
Laplante to V Leos and B Nann and five hard
copies

2/24/2011

Updated Analyte List email from J Laplante to V
Leos and B Nann

2/28/2011

TCRA Weekly Progress Report 016 email from J
Laplante to V Leos and B Nann and five hard
copies

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 -|
Approved natural stone and processed concrete
aggregate chemistry results, Armor Cap B/C
gradation, and Contractor Site Secunty Plan
submittals transmitted via email and hard copy

from J Laplante to V Leos and B Nann
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Response
Respondents | oo ndents ¢ ication S vy | from usePa |userac ication S y Notes
Submittal Date Dat
e
3/3/2011 Letter from USEPA V Leos providing update on status of NOVs
Notice of Violation letter from USEPA regarding non-comphance with the TCRA
3/3/2011
AQOC
3/3/2011 Letter from V Leos of USEPA to Respondents’ Project Coordinator regarding
Respondents' request to change Removal Action Work Plan and Work Schedule
3/3/2011 Notification of Proposed Non-Hazardous Landfill 34/2011 Approval of Respondent's selected Subtitie D Landfill sent via email from V Leos to
letter from J Laplante to V_Leos J Laplante
TCRA Weekly Progress Report 017 email from J
31712011 Laplante to V Leos and B Nann and five hard
coples
Submuttals 17 and 18 - Approved Armor Cap A
3102011 gradation results, and LLDPE liner test results
submittals transmitted via email and hard copy
from J Laplante to V Leos and B Nann
311/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA's
response to Respondents' Notice of Dispute dated February 14, 2011
TCRA Weekly Progress Report 018 email from J
3/14/2011 Laplante to V Leos and B Nann and five hard
copies
Rewvised Emergency Contingency Plan (ECP) sent
3/17/2011 from J Laplante to V Leos and B Nann via emait
and hard copy
Updated Notification of TCRA Subcontractors sent
3/18/2011 from J Laplante to V Leos and B Nann via email
and hard copy
Submittal via hand delivery of Respondents®
318/2011 Notice of Dispute relative to USEPA’s February
16, 2011, rejection of Respondents' force majeure
clam
TCRA Weekly Progress Report 019 email from J
3/21/2011 Laplante to V Leos and B Nann and five hard
copies
TCRA Weekly Progress Report 020 emall from J
3/28/2011 Laplante to V Leos and B Nann and five hard
copies
Letter from USEPA V Leos to D Keith requesting revision of weekly reports 017,
3/28/2011 018, and 019 to remove the proposed revised schedule from these reports, and to
cease incluston of the proposed revised schedule in future weekly reports
TCRA Weekly Progress Report 021 and amended
442011 Progress Reports No 017, 018, and 019 email
from J Laplante to V Leos and B Nann and five
hard copies
Letter from USEPA V Leos to D Keith requesting a formal response to concerns
4/8/2011 regarding displacement of waste sludge that has been observed dunng cap
construction activities
TCRA Weekly Progress Report 022 email from J
4/11/2011 Laplante to V Leos and B Nann and five hard

copies
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Response
Respondents | o dents C ication S vy | from usePA |userac s y Notes
Submittal Date Date

Submitted via emall from J Laplante to V Leos
and B Nann approved contractor Submittals 19

4472011 and 20 and Cap Construction Progress Map to V
Leos and B Nann and five hard copies
Letter from D Keithto V Leos on behalf of
4115/2011 Respondents as formal response to USEPA

concerns about displacement of waste sludge

observed during construction activities

Submitted via email from J Laplante {6 V. Leos
and B Nann copy of the Emergency Contingency
4/15/2011 Pian Marshalling Area figure for the SIRWP
TCRA toV Leos and B Nann and five hard

conies

TCRA Weekly Progress Report 023 email from J
4/18/2011 Laplante to V Leos and B Nann and five hard
copies

Letter from J Laplante to V Leos requesting EPA
review and approval of additional Subtitie D landfi!l
4/22/2011 for disposa! of debns generated as part of TCRA 4/26/2011
construction activities sent via e-mail and 5 hard
coples

Approval of Respondent's additional Subtitle D Landfill sent via email from V Leos to
J Laplante

TCRA Weekly Progress Report 024 ematl from J
4/25/2011 Laplante to V Leos and 8 Nann and five hard
coples

TCRA Weekly Progress Report 025 emait from J
5/2/2011 Laplante to V Leos and B Nann and five hard
copies

Supplemental Work Plan for West Cell Access
5/2/2011 sent via email from J Laplante to V Leos and B
Nann

DRAFT Weather Day schedule sent via email

532011 from J LaplantetoV Leos
Submitted via emanl from J Laplante to V Leos
5/5/2011 and B Nann approved contractor Submittals 21

and 22 covening additional chemistry testing of
import aggregates

TCRA Weekly Progress Report 026 email from J
5/9/2011 Laplante to V Leos and 8 Nann and five hard
copies

TCRA Weekly Progress Report 027 email from J
5/16/2011 Laplante to V Leos and B Nann and five hard
copies

TCRA Weekly Progress Report 028 email from J
5/23/2011 Laplante to V Leos and B Nann and five hard
copies

TCRA Weekly Progress Report 029 email from J
5/31/2011 Laplante to V Leos and B Nann and five hard
coples

TCRA Weekly Progress Report 030 ematl from J
6/6/2011 Laplante to V Leos and B Nann and five hard
copies

TCRA Weekly Progress Report 031 email from J
6/13/2011 Laplante to V Leos and B Nann and five hard
copies

Provided USEPA-requested electronic survey

6162011 | L aton to V. Leos via FTP
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communmnication Summary

Notes

6/20/2011

TCRA Weekly Progress Report 032 emall from J
Laplante to V Leos and B Nann and five hard
copies

6/27/2011

TCRA Weekly Progress Report 033 emall from J
Laplante to V Leos and B Nann and five hard
copies

7/5/2011

TCRA Weekly Progress Report 034 email from J
Laplante to V Leos and B Nann and five hard
coples

7/7/2011

Provided USEPA-requested electronic copy of the
latest probing map to V Leos from J Laplante

711172011

TCRA Weekly Progress Report 035 email from J
Laplante to V Leos and B Nann and five hard
coples

7/18/2011

TCRA Weekly Progress Report 036 email from J
Laplante o V Leos and B Nann and five hard
copies

7/25/2011

TCRA Weekly Progress Report 037 emall from J
Laplante to V Leos and B Nann and five hard
copies

8/1/2011

TCRA Weekly Progress Report 038 email from J
Laplante to V Leos and B Nann and five hard
coptes

8/2/2011

Email from R Brownto V Leos draft Operations,
Monitoning, and Maintenance (OMM) Plan

8/2/2011

Email from A Foster to Respondents' counsel transmitting draft letters designating
Respondents as USEPA's representatives for Big Star access

8/3/2011

Email from A Foster to Respondents’ counsel transmitting copy of letter from
USEPA to San Jacinto River Fleet regarding its activities at the Site, expressing
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting
summary of Respondents' problems in obtaining access from Big Star

8/3/12011

Email from A Foster to Respondents’ counsel regarding fact sheet associated with
residential sampling

8/8/2011

TCRA Weekly Progress Report 039 email from J
Laplante to V Leos and B Nann and five hard
coptes

8/10/2011

Email from A Foster to Respondents’ counse! regarding revised letter of
designation

8/11/2011

Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and
|signed for on August 11, 2011

8/15/2011

TCRA Weekly Progress Report 040 email from J
Laplante to V Leos and B Nann and five hard
copies

8/22/2011

TCRA Weekly Progress Report 041 email from J
Laplante to V Leos and B Nann and five hard
coples

8/29/2011

TCRA Weekly Progress Report 042 email from J
Laplante to V Leos and B Nann and five hard
copies

9/2/2011

Submitted DRAFT Removal Action Completion
Report via emaill and FTP from D Keith to V
Leos

9/6/2011

TCRA Weekly Progress Report 043 email from J
Laplante to V Leos and B Nann and five hard
coples
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Respondents
Submuittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA C i s y

Notes

9/9/2011

Submitted to USEPA a notice of dispute relative to
USEPA's August 5, 2011 notice of noncompliance
received by Respondent's Project Coordinator on
August 11, 2011

9/9/2011

Submitted to USEPA a detailed response to
USEPA's February 16, 2011 denial of
Respondents' force majeure clams under the
AOC

9/12/2011

TCRA Weekly Progress Report 044 email from J
Laplante to V Leos and B Nann and five hard
copies

9/19/2011

TCRA Weekly Progress Report 045 email from J
Laplante to V Leos and B Nann and five hard
coples

9/21/2011

Email from Barbara Nann regarding access to the Big Star property

9/26/2011

TCRA Weekly Progress Report 046 email from J
Laplante to V Leos and B Nann and five hard

copies

9/26/2011

Email from MIMC counsel to Jessica Hernandez
of USEPA regarding USEPA's request to obtain
an access agreement with San Jacinto River
Fleet

9/28/2011

Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation
of access to western waste pit at Site and extension of time of obtain access
agreement from San Jacinto River Fleet

9/30/2011

Email from MIMC counsel to USEPA counse!
forwarding copy of survey of remaining Big Star
property and current San Jacinto River Fleet
property In response to USEPA's email of
September 28, 2011

9/30/2011

Email from USEPA counsel Barbara Nann to Respondent's counsel responding to
MIMC's counsel's email of September 30, 2011

10/3/2011

TCRA Weekly Progress Report 047 email from J
Laplante to V Leos and B Nann and five hard
copies

10/4/2011

Email from MIMC counsel to USEPA counsel
responding to September 30, 2011, email from B
Nann of USEPA regarding property survey issue

10/5/2011

Email from IP counsel to USEPA counsel joining
in MIMC counsel's emalls of September 30, 2011,
and October 4, 2011, and further addressing
access issues under the AOC and UAO

10/6/2011

Emait from J Herandez of USEPA to Respondents' counsel regarding USEPA's
meeting with San Jacinto River Fleet {SJRF) on October 6, 2011, and need for
Respondents to continue working to obtain access agreement with SIRF

10/7/2011

Email from MIMC counsel to J Hernandez of
USEPA responding to J Hernandez' email of
October 6, 2011

10/10/2011

TCRA Weekly Progress Report 048 email from J
Laplante to V Leos and B Nann and five hard
coples

10/12/2011

Email from V Leos regarding wntten comments on the Draft Removal Action
Completion Report (RACR)
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Respondents
Submittal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA C ication S y

Notes

10/13/2011

Email from MIMC counsel to B Darnell of San
Jacinto River Fleet (SJRF), with copy to J
Hernandez of USEPA, requesting information on
the access requirements for the restricted areas
of the SJRF property

10/21/2011

TCRA Weekly Progress Report 049 email from J
Laplante to V Leos and B Nann and five hard
copies

10/24/2011

TCRA Weekly Progress Report 050 email from J
Laplante to V Leos and B Nann and five hard
copies

10/25/2011

Memorandum sent to USEPA via emai! from D
Keithto V Leos and G Miller reporting secunty
fence breach observed on October 24, 2011
Reparrs to fence were completed on October 26,
2011

10/27/2011

Email from D Keith to USEPA V Leos and G
Milter providing photo documentation of
completion of the perimeter fence repairs

10/27/2011

Response from USEPA V Leos acknowledging receipt of photo documentation

10/31/2011

TCRA Weekly Progress Report 051 email from J
Laplante to V Leos and B Nann and five hard
coples

10/31/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet and
USEPA responding to SIRF's email dated
October 14, 2011, regarding conditions for access
to restncted areas of SIRF property for purposes
of potential AOC and UAQ activities

11/7/2011

TCRA Weekly Progress Report 052 email from J
Laplante to V Leos and B Nann and five hard
coples

11/14/2011

TCRA Weekly Progress Report 053 email from J
Laplante to V Leos and B Nann and five hard
copies

11/21/2011

TCRA Weekly Progress Report 054 email from J
Laplante to V Leos and B Nann and five hard
coples

11/22/2011

Submitted revised draft final Removat Action
Completion Report (RACR) to the USEPA from D
Keith toV Leos by emall, hard copy, and FTP

[site

11/23/2011

Email from MIMC counse! (on behalf of
Respondents) to San Jacinto River Fleet (SJRF)
and USEPA regarding status of SIRFs
consideration of Respondents’ October 31, 2011
email regarding access to SJRFs property

11/28/2011

TCRA Weekly Progress Report 055 email from J
Laplante to V Leos and B Nann and five hard
copies

11/29/2011

Email from J Hernandez of USEPA to Respondent's counsel regarding SJRF's
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan

Page 13 of 26




TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

B, d C tntinn &

P Y

Response
from USEPA
Date

USEPA C i s Y

Notes

12/1/2011

Email from D Keith to USEPA V Leos and G
Miller providing the schedule for the
implementation of the operations, monitoning, and
maintenance plan (OMMP) for the TCRA signs,
fencing, and armored cap

OMMP implementation wilt begtn in January 2012,
assuming the Removal Action Completion Report and
associated OMMP plan are approved beforehand

12/5/2011

TCRA Weekly Progress Report 056 email from J
Laplante to V Leos and B Nann and five hard
copies

12/12/2011

TCRA Weekly Progress Report 057 emat from J
Laplante to V Leos and B Nann and five hard
coptes, Including attachment providing wniten
notification to USEPA of fence breach observed
on December 8, 2011

12/19/2011

TCRA Weekly Progress Report 058 email from J
Laplante to V Leos and B Nann and five hard
copies

12/27/2011

TCRA Weekly Progress Report 059 emall from J
Laplante to V Leos and B Nann and five hard
coples

12/27/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF)
and USEPA regarding status of SIRFs
constderation of Respondents' October 31, 2011
email regarding access to SJRFs property

12/27/2011

Email from SJRF to Respondents' counsel and USEPA n response to Respondents’
emails of November 23, 2011, and December 27, 2011 regarding access to SIRF's
property

1/3/2012

TCRA Weekly Progress Report 060 email from J
Laplante to V Leos and B Nann and five hard
copies

1/3/2012

Email from USEPA V Leos to D Keith subject and attachment "Edits for Revised
Final Construction Completion Report - SIRWP*

1/9/2012

TCRA Weekly Progress Report 061 email from J
Laplante to V Leos and B Nann and five hard
copies

1/18/2012

Email from D Keith to V Leos acknowledging
USEPA agreement to begin monthly TCRA
progress reporting

1/18/2012

Email from V Leos agreeing that weekly summary report are no longer needed and
to move to monthly and rewisit this later after the first cap inspection

1/27/2012

Email from W Mears to V Leos providing update
on first TCRA OMMP monitoring event progress

1/31/2012

Email from W Mears to V Leos providing update
on first TCRA OMMP monitonng event progress

2/9/2012

Email from J Herandez to Respondents' counsel forwarding draft pre-construction
basefine site assessment work plan for San Jacinto River Fleet project ("SJRF Draft
SAP")

2/14/2012

Email from J Hemandez to Respondents’ counsel forwarding copy of USEPA letter
to San Jacinto River Fleet dated 12/1/2012

2/15/2012

Emall from J Hernandez to Respondents' counsel regarding deadline for comments
on the SJRF Draft SAP

2/15/2012

TCRA Monthly Progress Report 001 email from J
Laplante to V Leos and five hard copies

2/21/2012

Submitted TCRA Quarterly Inspection Report -
January 2012 Inspection to USEPA
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Response
Respondents | oo pondents C ication § y | from USEPA [USEPAC ication S y Notes
Submiittal Date
Date
Submitted correspondence to J Hemnandez
3/8/2012 regarding SJRF operations and comments on
SJRF Draft SAP
Submitted Revised Draft Final Removal Action
3/9/2012 Completion Report (RACR), Including responses
to USEPA's comments on the Draft Final RACR
3/15/2012 TCRA Monthly Progress Report 002 email from J
Laplante to V Leos and five hard copies
Letter from International Paper to USEPA Region
3/30/2012
6 Administrator regarding financial assurance
416/2012 TCRA Monthly Progress Report 003 email from J
Laplante to V Leos and five hard copies
Email response from Respondent's counsel to \
51/2012 |USEPA'sJ Hemandez acknowledging USEPA's |  5/1/2012 f::;:‘rTnjeragég‘fféze?sp°"“"‘s counsel regarding SJRF Draft SAP stil
status update on the SJRF Draft SAP review Y
§/15/2012 TCRA Monthly Progress Report 004 email from J
Laplante to V Leos and five hard copies
Emails from J Hernandez to Respondents' counsel providing comments from
5/16/2012 |NOAA, TCEQ, and the Harns County Pollution Control Services Department to the
SJRF Draft SAP
Submitted TCRA Quarterly Inspection Report -
SM712012 | 7ot 2012 Inspection to USEPA
6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing
USEPA's comments to the SJRF Draft SAP
6/15/2012 TCRA Monthly Progress Report 005 email from J
Laplante to V Leos and five hard copies
711612012 TCRA Monthly Progress Report 006 email from J
Laplante to V Leos and five hard copies
Submitted written notification to USEPA regarding
7123/2012 the results of the inspection of the TCRA Cap
conducted on July 20, 2012
Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated
7/25/2012
penalties issues and mvitation to meet
712612012 Receipt by D Keith of USEPA's May 22, 2012 letter disapproving the draft final
RACR and ssuing the RACR in final form
712712012 Submitted TCRA Cap Repair Plan to USEPA to 713172012 Received approval letter from USEPA to proceed with implementation of the TCRA
address maintenance issues on the western berm Cap Reparr Plan
Email from A Foster to Respondents granting and extension of tme to Respondents
8/10/2012  [to exercise their nghts associated with USEPA's disapproval of the draft final RACR
and issuance of RACR n final form
8/15/2012 TCRA Monthly Progress Report 007 email from J
Laplante to V Leos and five hard coples
Email from V Leos to D Keith with USEPA Revised Removal Action Completion
8/15/2012 |Report (RACR) for the Time Cntical Removal Action attached (pdf, without
appendices)
Received and signed for the hard copy of the letter from USEPA dated July 24, 2012
8/20/2012  |(Noncompliance with Administrative Setttement Agreement and Order on Consent

for Removal Action)
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Respondents
Submittal Date

c S y

p

Response
from USEPA
Date

USEPA Communication Summary

Notes

8/21/2012

Submitted Post-TCRA Quarterly Inspection Report
- July 2012 Inspection

8/27/2012

Submitted TCRA Maintenance Completion Report

8/31/2012

IP and MIMC counsel received an emall from Jessica Hernandez of USPEA on
August 31, 2012 confirming a 60 day extension under the AOC for the Respondents
to raise any claims/disputes relative to USEPA's May 22, 2012 letter regarding the
RACR The 60 day extension runs from the date of the upcoming meeting between

Respondents and USEPA

9/17/2012

TCRA Monthly Progress Report 008 email from J
Laplante to V Leos and five hard copies

9/18/2012

Letter to V Leos regarding TCRA Cap Repair

10/10/2012

Letter from USEPA V Leos to D Keith transmitted via email regarding USEPA
questions on the TCRA cap erosion issue

10/15/2012

TCRA Monthly Progress Report 009 email from J
Laplante to V Leos and five hard copies

11/8/2012

Submitted Post-TCRA Quarterly Inspection Report
- October 2012 Inspection

11/15/2012

TCRA Monthly Progress Report 010 email from J
Laplante to V Leos and five hard copies

12/4/2012

Email from A Foster to Respondents granting and extension of ime to Respondents
to exercise therr nghts associated with USEPA's disapproval of the draft final RACR
and issuance of RACR in final form

12117/2012

TCRA Monthly Progress Report 011 email from J
Laplante to V Leos and five hard copies

12/18/2012

Email from J Laplante to V Leos correcting date
of emall from A Foster from 12/1/2012 to
12/4/2012

12/19/2012

Email from V Leos to J Laplante acknowledging correction of date

1/2/2013

Email to USEPA on behalf of Respondents
regarding comments on the Revised SJRF SAP

1/2/2013

Email from D Keith to V Leos (with letter
attached) requesting a meeting to discuss USEPA
questions raised dunng a 10-10-12 letter from
USEPA to Respondents concerning the design
and construction of the TCRA

1/8/2013

Teleconference between D Keith and V Leos
discussing the 01-02-13 letter from the
Respondents to USEPA, wherein USEPA
recommended a technical meeting be held the
week of 01-16-13 to discuss USEPA technical
questions conceming the design and construction
of the TCRA

1/8/2013

Email from D Keithto V Leos with a preliminary
proposed schedule to conduct the next quarterly

1/8/2013

Jinspection of the TCRA

Email from D Keithto V Leos providing additonal
update on schedule for TCRA quarterly inspection,
as related to current weather conditions and
changes to the proposed mspection schedule
therefore
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Respondents Response
po Respondents Communication Summary from USEPA |USEPA Communication Summary Notes
Submittal Date Date
Email from D Kerth to V Leos regarding results of| Email response from V Leos to D Keith acknowledging the notification regarding the
1/15/2013 1/16/2013
TCRA cap inspection TCRA cap inspection results
1115/2013 TCRA Monthly Progress Report 012 email from J
Laplante to V Leos and five hard copies
Email from D Keith to V Leos providing additional
1/16/2013  |detall on the observations made dunng the
January 2013 TCRA cap inspection
Email from D Kerth to V Leos concerning findings
1/18/2013 made dunng additional inspection of the Eastemn
Cell of the TCRA
Email notification from D Keith to USEPA and
1/23/2013 | SJRWP CAC Members to notify them about
upcoming maintenance activities
TCRA Cap Maintenance Plan sent via email from
1/23/2013 ) Laplante toV Leos 1/24/2013  |Email response from V Leos to J Laplante approving the TCRA Maintenance Plan
Email from USEPA counsel A Foster to D Keith granting additional 30 day
1/31/2013  |extension to Respondents to exercise nghts under the AOC for dispute resolution
related to May 22, 2012 letter from USEPA
Email from W Mears to V Leos providing status
2/4/2013 update on maintenance activities and data
collection for TCRA quarterly monitoring event
Email from W Mears to V Leos providing final
2/7/12013 daily report from maintenance activities, and
identifying maintenance as complete
Submitted Post-TCRA Quarterly Inspection Report
2/15/2013 |- January 2013 Inspection and the TCRA
Maintenance Completion Report
2/15/2013 TCRA Monthly Progress Report 013 email from J
Laplante to V Leos and five hard copies
Email from USEPA counsel A Foster to D Kerth granting additional 90 day
3/6/2013 extension (for a tota! of 240 days) to Respondents to exercise nghts under the AOC
for dispute resolution related to May 22, 2012 letter from USEPA
31512013 TCRA Monthly Progress Report 014 email from J
Laplante to V Leos and five hard copies
4/5/2013 Submitted TCRA Report on Reassessment of
Design and Construction
41512013 TCRA Monthly Progress Report 015 email from J
Laplante to V Leos and five hard copies
4/25/2013 Emall from V Leos to D Keith with a hist of questions for the Respondents to
address related to the TCRA design
5/1/2013 Letter from V Leos to D Keith requesting information on the design and construction
of armor cap
5/8/2013 Submitted Post-TCRA Inspection Report - April
2013 Inspection
Email from USEPA V Leos to D Kerth providing additional follow-up questions to
5/10/2013 |USEPA's May 1, 2013 letter providing supplemental technical questions on USEPA's
assessment of the TCRA cap design
§/15/2013 TCRA Monthly Progress Report 016 email from J

Laplante to V Leos and five hard copies
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Response
Respondents Respondents Communication Summary from USEPA JUSEPAC ion S y Notes
Submittal Date Date
Ematl from USEPA on behalf of A Foster to D Keith providing an additional
5/30/21013 |extension of 90 days to a total of 330 days for Respondents to exercise their nghts
for dispute regarding the RACR
6/14/2013 Submitted response to questions on TCRA
Assessment
6/17/2013 TCRA Monthly Progress Report 017 email from J
Laplante to V Leos and five hard copies
Communication from USEPA G Miller to D Keith regarding questions about
6/25/2013
vegetation groming on the armored cap
Submitted letter to USEPA G Miller from D Keith
71122013 regarding vegetation control and herbicide 7126/2013 g:tnea“ from USEPA G Miller giving approval to perform vegetation control at the
application(s)
711512013 TCRA Monthly Progress Report 018 emait from J
Laplante to V Leos and five hard copies
Submitted Third Quarter, 2013, TCRA Cap
8122013 Inspection Report to USEPA
8/15/2013 TCRA Monthly Progress Report 019 email from J
Laplante to V Leos and five hard copies
Email from USEPA A Salinas to D Keith providing an additional extension for a total
8/30/2013  |of 375 days from the October 9, 2012 meeting for Respondents to exercise nghts
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA
911612013 TCRA Monthly Progress Report 020 emal from J
Laplante o V Leos and five hard copies
10152013 TCRA Monthly Progress Report 021 ematl from J
Laplante to V Leos and five hard copies
Email from USEPA A Foster to D Keith providing an additional extension for a tota!
10/17/2013 |of 420 days from the October 9, 2012 meeting for Respondents to exercise nghts
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA
Letter from USEPA G Miller prowding USACE comments on the Armor Cap
11/1/2013
Reassessment of Western Berm
111122013 Ematl from USEPA G Miller to D Keith regarding community questions on See follow-up communication from Respondents on
vegetation/debris observed in the San Jacinto River near the TCRA cap location 11/13/2013
Email from D Keith to USEPA G Miller regarding
observations from a site visit conducted on
11/13/2013, including photos, noting that the
1132013 vegetatron/debris described in USEPA's
11/12/2013 email are no longer present near the
TCRA cap
111512013 TCRA Monthly Progress Report 022 email from J
Laplante to V Leos and five hard coptes
Email from USEPA A Salinas to J Cermak instructing Respondents to include Anne
11/20/2013 |Foster on all communications and remove Barbara Nann A Foster and A Satinas
are now are the Site attorneys
Ematl from USEPA A Fosterto D Keith providing an additional extension from the
October 9, 2012 meeting for Respondents to exercise rights under the AOC for
11/21/2013  [dispute resolution related to May 22, 2012 letter from USEPA This deadline 1s being

extended until the date in 2014 which Is ten days after EPA's issuance of the site's
proposed plan for public comment
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Respondents Response
Respondents Communication Summary from USEPA |USEPA Communication Summary Notes
Submittal Date Date
Submitted Post-TCRA Inspection Report -
1112172013 October 2013 inspection
11/27/2013 Submitted Armored Cap Enhancement Work
Plan
12116/2013 TCRA Monthly Progress Report 023 email from J
Laplante to V Leos and five hard copies
1/10/2014 Email approval of the TCRA Cap Enhancement Work Plan by V Leos
D Keith emailto V Leos that Respondents wll
1/10/2014 provide anticipated field schedule as soon as
practical
1115/2014 TCRA Monthly Progress Report 024 email from J
Laplante to V Leos and five hard copies
111512014 Email from J Laplanteto V Leos relating to
TCRA Enhancement construction schedule
Emall from USEPA V Leos to Anchor QEA (Randy Brown) requesting information on
1/24/2014 what gradation measurements, If any, were betng made for the rock being used in
the TCRA Enhancement Work Plan
Emall from Anchor QEA (John Laplante) to V
1/28/2014 Leos in response to USEPA’s 1/24/14 emall
request regarding gradation measurements
21712014 TCRA Monthly Progress Report 025 email from J
Laplante to V Leos and five hard copies
Submitted TCRA Armored Cap Enhancement
2/21/2014  |Completion Report via email from J Laplante to
V Leos and five hard copies
Submitted Post-TCRA Inspection Report -
2/21/2014  |January 2014 Inspection via email from J
Laplante to V_Leos and five hard copies
3172014 TCRA Monthly Progress Report 026 email from J
Laplante to V Leos and five hard copies
4/15/2014 TCRA Monthly Progress Report 027 email from J
Lapfante to V Leos and five hard copies
5/15/2014 TCRA Monthly Progress Report 028 emall from J
Laplante to V Leos and five hard copies
Submitted Post-TCRA Visual Inspection Report -
5/21/2014 April 2014 via ematl from J Laplante to V Leos
and five hard coptes
Emarl from D Keith to USEPA V Leos requesting
5/27/2014 approval to complete vegetation control measures 5/28/2014 Email from USEPA V Leos to D Keith and J Laplante approving the vegetation
as recommended on Respondents' Apnl 2014 control measures outlined in Appendix B of Respondents' July 12, 2013 Report
Visual Inspection Report
6/16/2014 TCRA Monthly Progress Report 029 email from J
Laplante to V Leos and five hard copies
61712014 Notification from USEPA to Respondents that a breach in the perimeter fence was
|identified by Harns County on June 17, 2014
Submitted Security Fence Breach/Repair
6/27/2014 Memorandum via email to V Leos and five hard

coples
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Response
Respondents | oo ndents C s y | from USEPA |UsEPAC ication § y Notes
Submittal Date
Date
711512014 TCRA Monthly Progress Report 030 email from J
Laplante to V Leos and five hard copies
Received USEPA's July 29, 2014 demand/bill for collection for payment of response
8/1/2014
costs under AOC
81212014 Submitted Post-TCRA Semi-Annual Inspection 8/12/2014 Received email from USEPA's Project Manager requesting inspection of areas
Report - July 2014 inspection |shown as inaccessible in the July 2014 report subrmtted on 8/12/14
8/15/2014 TCRA Monthly Progress Report 031 email from J
Laplante to V Leos and five hard copies
Respondents sent letter to USEPA requesting a
8/18/2014  [full cost package to document response costs
incurred by USEPA under AOC
8/26/2014 Submitted Revised Post-TCRA Semi-Annual
Inspection Report - July 2014 Inspection
812012014 Email from USEPA V Leos toJ Laplante requesting removal, during next nspection
wvisit, of vegetation growth that could potentially cover site signage
Email from J Laplante to V Leos in response to
USEPA email on 8/29/14 confirming that plans
9/3/2014
would be made for vegetation removal around site
signage
9/15/2014 TCRA Monthly Progress Report 032 emall from J
Laplante to V Leos and five hard copies
Email from USEPA V Leos to D Keith requesting the Respondents consider a cap
10/6/2014  |Inspection following a senes of storm events that passed through the Dallas/Fort
Worth area
Email from D Keith to V Leos regarding
10/6/2014 Respondents' plans to conduct visual inspection
on 10/9/14
1011512014 TCRA Monthly Progress Report 033 emal from J
Laplante to V Leos and five hard copies
Submitted Post-TCRA Visual Inspection Report -
10/28/2014  [October 2014 via email from D Keithto V Leos
and five hard copies
Requested USEPA approval to conduct
10/28/2014 |vegetation control via emait from D Keith to V 10/28/2014 |Email from USEPA V Leos to D Ketth approving vegetation control measures
Leos
111712014 TCRA Monthly Progress Report 034 emai! from J
Laplante to V Leos and five hard copies
Respondents received an email from Gary Miller on December 9, 2014 stating the
12/0/2014 gate lock combinations for the Respondent's and TXDOT's locks on the TCRA
fencing were inadvertently released by USEPA  As a result, the Respondents
changed locks at all gates for the Respondents and TXDOT on December 10, 2014
TCRA Monthly Progress Report 035 email from J
12152014 Laplante to V Leos and five hard copies
11152015 TCRA Monthly Progress Report 036 email from J

Laplante to V Leos and five hard copies
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Respondents
Submittal Date

Response
from USEPA
Date

USEPAC ication S Y

Notes

1/30/2015

D Ketth coordinated with V Leos by phone and
emall on the TCRA semt-annual inspection
progress to inform him there was Iimited access
for certain areas of the bathymetric survey
because of persistent low tide conditions  Keith
and Leos agreed remaining survey data should be
collected when deeper water conditions occur and
those areas can be safely accessed, and a
complete inspection report provided when all of
the data are available

2/2/2015

Response from V Leos to D Keith acknowledging 1/30/15 email and notifying D
Keith and Respondents that V Leos would tike to wvisit the site dunng the next survey

2/16/2015

TCRA Monthly Progress Report 037 email from J
Laplante to V Leos and five hard copies

2/23/2015

D Kerth notified USEPA V Leos and G Miller via
telephone and email of the presence of derelict
skiff debris on the surface of the TCRA cap

3/2/2015

Received USEPA's February 26, 2015 full cost
package and revised demand/ill for collection for
USEPA's response costs under AOC

3/13/2015

Submitted TCRA Debns Removal Completion
Report

3/16/2015

TCRA Monthly Progress Report 038 email from J
Laplante to V Leos and five hard copies

4/8/2015

Received email from USEPA forwarding Amended Bill for Collection for USEPA's
responses costs under AQC

4/13/2015

D Keith provided TCRA inspection status update
to V_Leos via telephone

4/15/2015

TCRA Monthly Progress Report 039 email from J
Laplante to V Leos and five hard copies

5/4/2015

Semi-Annual Inspection Report (January - Apni
2018) and Apnl 2015 Visual Inspection Report
transmitted by David Keith to V Leos via email
and hard copy

5/16/2015

TCRA Monthly Progress Report 040 emall from J
Laplante to V Leos and five hard copies

5/20/2015

Ematl from D Keith to USEPA G Miller and V
Leos providing information on precipitation and
flows during May 12 and May 13 rain events,
indicating flows were below the 10-year storm
event, and notifying USEPA that visual inspection
was conducted 5/20/15

5/21/2015

Email from D Keith to USEPAV Leos and G
Miller descnbing results of visual inspection
conducted on 5/20/15

5/26/2015

Emall from D Keith to USEPA V Leos requesting
approval to complete vegetation control
measures

Response from USPEA V Leos approving vegetation control plan sent via email to
D Ketth

6/12/2015

Emall froam D Keith to USEPA Gary Miller

regarding site inspection of the same date
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Respondents
Submittal Date

Response
from USEPA
Date

USEPA Communication Summary

Notes

6/15/2015

TCRA Monthly Progress Report 041 email from J
Laplante to V Leos and five hard copies

6/16/2015

Received a Memo to File letter from Valmichael Leos regarding visual cap
inspection

6/17/2015

Email from G Miller to D Keith requesting a visual inspection following high water
conditions in the San Jacinto River

6/17/2015

Received an email from Carlos Sanchez notifying Respondents that all future
correspondence with USEPA on the TCRA be submitted to Gary Miler

6/18/2015

Email from D Keith to USEPA G Miller notifying
USEPA that Anchor QEA will conduct a visual
inspection in response to USEPA ematl of
6/17/2015

6/19/2015

Email from D Keith to USEPA G Miller
summanzing June 19, 2015 wvisual inspection,
including photos

6/19/2015

Email from D Keith to USEPA G Miller
requesting approval to conduct routine
maintenance of the TCRA cap, including
vegetation control and placement of addittonal 1
cy of armor rock

6/19/2015

Approval provided from USEPA G Milerto D Keith via email

6/22/2015

Submitted letter to USEPA Gary Miller regarding
geotextile

7/15/2015

TCRA Monthly Progress Report 042 email from J
Laplante to Gary Miller and five hard copies

8/14/2015

Submitted Post-TCRA Semi-Annual Inspection
Report - July 2015 transmitted by John Laplante to
Gary Miller via emall and five hard copies

8/17/2015

TCRA Monthly Progress Report 043 email from J
Laplante to Gary Miller and five hard copies

9/4/12015

Submitted Draft Planting Plan Memorandum by
emaill from D Keithto G Miller, with five hard
copies

9/16/2015

TCRA Monthly Progress Report 044 email from J
Laplante to Gary Miller and five hard copies

10/8/12015

Request to modify TCRA semi-annual inspection
schedule transmitted via email from D Keith to
USEPA G Miller

10/8/2015

Approval provided from USEPA G Miller to D Keith via email

10/15/2015

TCRA Monthly Progress Report 045 email from J
Laplante to Gary Miler and five hard copies

10/26/2015

Email from D Keith to USEPA G Miller providing
estimates of the water level at the TCRA following
recent heavy rams and higher flows

11/3/2015

Call from USEPA G Miller to D Kerth requesting a visual inspection of the TCRA
following heavy rains and high water observed at the TCRA site, and requesting an
addendum to the OMMP to address a response to potential barge strkes on the
TCRA

11/5/2015

Email notification from D Keith to USEPA G
Miller regarding results of post-rain visual

inspection of waste pits conducted on 11/3/15
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Response
Respondents . " ¢ . N
Submittal Date p « Summary from USEPA |USEPA Communication Summary
Date
11/16/2015 TCRA Monthly Progress Report 046 email from J
Laptante to Gary Miller and five hard copies
Submitted Post-TCRA Semt-Annual Inspection
11/18/2016  {Report - October 2015 to Gary Miller and five hard
coples
12/3/2015 Submitted Draft Amendment 1 Operations,
Monitonng, and Maintenance Plan
Cali from USEPA G Miller to D Keith regarding USEPA observations of the TCRA
12/10/2015 |cap in the northwest area, which identified an area of interest where armor rock
could not be confirmed by the USEPA inspection team
Call from USEPA G Millerto D Keith requesting additional delineation of the area of
12/11/2015 |interested, as well as sediment sampling, and requesting repair of the area as soon
as possible
12/15/2015 TCRA Monthly Progress Report 047 email from J
Laplante to Gary Miller and five hard copies
Email from USEPA G Miller to D Keith requesting a reparr plan be developed for
12/16/2015 |the area of interest, including delineation of the honzontal extents, collection of
sediment samples, and schedule for implementing the repair
Email transmittal of Letter from USEPA C Edlund notifying Respondents regarding
12/21/2015
failure to submit work plan
12/21/2015 | Submitted Draft Repair Work Plan to USEPA
Emall from USEPA G Miller to D Keith providing comments on the Draft Repair
12/22/2015 [Work Plan submitted 12/21/2015, and providing conditional approval of the Draft
Work Plan pending USEPA comments being addressed
Letter from MIMC to USEPA responding to the
122312015 14SEPA letter dated 12/21/2015
Email from IP to USEPA concurnng with MIMC's
1212312015 | esponse to the USEPA letter dated 12/21/2015
12/28/2015 |Submitted Revised Repair Work Plan 12/28/2015 |Received email approval of Revised Reparr Work Plan from G Miller of USEPA
Received certified Letter via U S Mail from Carl Edlund, Director of USEPA
12/29/2015 |Superfund Division regarding Failure to Submit Cap Repair Plan Letter was dated
December 21, 2015
12/20/2015 Emall from USEPA C Sanchez requesting information on how Emergency
Response 1s addressed in the OMMP
Conference call between D Keith and USEPA C
Sanchez regarding Emergency Response plan,
12/29/2015  |resulting In request by USEPA that a specific
Emergency Response plan be developed to
supplement the OMMP
111512016 TCRA Monthly Progress Report 048 ematl from J
Laplante to USEPA G Miller and five hard copies
1115/2016 Submitted Figure showing the maintenance area
from J Laplante to USEPA G Miller via email
Submutted Draft Emergency Response Addendum
1/15/2016 to the OMM Plan from J Laplante to USEPA G

Miller via email and five hard coples
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Respondents Response
Submittal Date Respond C ication Summary from USEPA |USEPA C S y Notes
Date
Submitted TCRA Armored Cap Enhancement
1/26/2016 Completion Report via ema! from J Laplante to
USEPA G Miller and five hard copies
2/9/2016 Email from USEPA G Miller to D Keith with a map depicting the area covered by
{the USEPA dive team dunng theirr mspection in December
201612016 TCRA Monthly Progress Report 049 email from J
Laplante to USEPA G Miller and five hard copies
Eg‘(iw:d?ga gKSgré::AL.;S:::I En ':'a“r:; date Email from USEPA G Miller to D Keith directing Respondents to 1) implement an
2/16/2016  |drectng Respondents to modiy the TCRA OMM 2116/2016 armored cap surveillance program, 2) prepare a work plan and nstall addittonal
Plan, including adding video surveiltance and warning buoys, 3) increase the frequency of cap inspections to quarterly until further
installation of additionat waming buoys notice
Letter descnbing proposed site buo
2/16/2016 enhancements 3'apnsr$1|tte d by em a“y and hard copy| 212312016 Emall from USEPA G Miller to D Keith and J Laplante approving the proposed
from D Keith to USEPA G Miller buoy enhancements described in Respondents 2/16/16 letter
2/20/2016 Emat from USEPA G Miller to D Keith providing a copy of the USEPA dive team
report of December 2015 TCRA inspection
2/29/2016 S::&?;?ygg‘:?;‘:\" J2 I';;T:nghgdupslaé;:ag era 3412016 Email from USEPA G Miller to D Keith approving Addendum 2 to the OMM Plan,
Miler via email and five hard copies camera secunty system, subject to USEPA modffications detalled in the email
5’;;;',:‘;:3? ﬁv’:e:;;ﬁ :rz!az:zf(\;ns':‘l;llfr gg:gmg Email from USEPA G Muller to D Keith acknowledging notification about five small
3/4/2016 were seen during recent visual mspectn%n 3/4/2016 areas of visible geotextile and requesting Respondents proceed with delineating
conducted duning an unusually low tide event these areas and placing additional rock as necessary
Egégzira? arlr(nec;tr';;ocgsezgv?atglgn:oltelfry'sng Emait from USEPA G Miller to D Keith acknowledging notification about upcoming
31712016 lanned to be nstalled dznpn the week oprpnI 4 3/7/12016 porewater sampler deployment, and notfying Respondents that USEPA will
;01 6 9 ’ complete their TCRA cap inspection prior to porewater sampler installation
3/15/2016 TCRA Monthly Progress Report 050 email from J
Laplante to USEPA G Miller and five hard copies
Email from J Laplante to USEPA G Miller
3/15/2016 describing proposed additional probing of the 31512016 Ematil from USEPA G Miller to D Keith and J Laplante approving the proposed
TCRA amored cap in the eastern cell of the additronal probing descnbed in the work plan submitted on this date
historic iImpoundment
Email from D Keith to USEPA G Miller providing
3/21/2016 work plan for conducting additional rock 3/21/2016 Email from USEPA G Miller to D Keith approving maintenance work plan that was
placement for maintenance of the TCRA armored submitted to USEPA on this date
cap
4152016 TCRA Monthly Progress Report 051 email from J
Laplante to USEPA G Miller and five hard copies
Submitted TCRA Armored Cap Probing and |
4/19/2016 Maintenance Completion Re; pg t via engmll from J 4/20/2016 Emai! from USEPA G Miller to J Laplante acknowledging J Laplante's submittal
Laplante to USEPA G Miller, with hard copies sent on Apri 19, 2016
Email from D Keith to USEPA G Miller
4119/2016 responding to USEPA's questions on the same 4119/2016 Email from USEPA G Miller to D Keith regarding community questions on float

date

anchors, as well as, storm return interval for recent flood event
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Respondents
Submuttal Date

Respondents Communication Summary

Response
from USEPA
Date

USEPA Communication Summary

Notes

4/19/2016

Email from D Keith to USEPA G Miller
recommending completing inspection and
installing porewater samplers during week of May
2, 2016 1n hight of current nver stage and flooding
condttions in Houston

4/26/2016

Email from D Keith to USEPA G Miller
discussing visual inspection of the TCRA cap that
was completed after flood waters had receded,
the status of the temporary buoys, and the
condition of the new groundwater well that was
installed

4/28/2016

Emall from D Keith to USEPA G Miller confirming
that a representative of the Respondents would be
available to meet with USEPA dunng thetr
requested visual inspection

4/28/2016

Phone call from USEPA G Miller to D Keith discussing proposed USEPA wisual
inspection of the armored cap on Wednesday May 4, 2016

4/29/2016

Phone call from USEPA G Miller to D Keith requesting a conference call between
Anchor QEA, USEPA, and USACE to discuss visual observations made by Anchor
QEA of the damaged cap area that was identified and repaired dunng December
2015

5/7/12016

Email from D Keith to USEPA G Miller notifying
USEPA of a potential trespasser seen on security
cameras at Site

5/8/2016

Email from D Keith to USEPA G Miller clanfying
that people seen on secunty cameras on May 7,
2016 were sampling staff assoctated with the
Respondents' work

5/9/2016

Emall from USEPA G Miller to D Keith acknowledging D Keith's clarification sent
on May 8, 2016

5/16/2016

TCRA Monthly Progress Report 052 emal from J
Laplante to USEPA G Miller and five hard coptes

5/17/2016

Ematl from USEPA G Miller to J Laplante acknowledging J Laplante's submuttal
sent on May 16, 2016

5/16/2016

Email from D Keith to USEPA G Miller notfying
USEPA about one area of interest where
maintenance should be conducted, which was
identified dunng a May 13, 2016 probing

|inspection

5/17/2016

Email from USEPA G Miller to D Keith approving proposal to perform mamtenance
in area of interest identified by May 13, 2016 probing

5/16/2016

Email from D Keith to USEPA G Miller providing
companson of survey data within area of interest
identified by USEPA on December 10, 2015, for
use by USEPA

6/19/2016

Ematl from D Keith to USEPA G Miller providing
probing resutts from May 13, 2016 probing event

5/19/2016

Email from USEPA G Miller to D Keith requesting GPS coordinates for 2013
maintenance area and March 2016 probing locations

6/20/2016

Email from D Keith to USEPA G Miller providing
GPS coordinates requested by USEPA in their
5/19/2016 email

5/24/2016

Email from USEPA G Miller to D Keith providing USEPA Dive Team Summary
Report dated Apnl 2016, and requesting a repair plan be developed for areas
identified in the USEPA Dive Team Summary Report

5/25/2016

Email from D Keith to USEPA G Miller
requesting discussion on some of the items noted
in the USEPA Dive Team Summary Report dated
April 2016

5/26/2016

Submitted Post-TCRA Quarterly Inspection Report

- Apnl 2016
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TCRA Monthly Report - Summary of Agency Communication

Response
Respondents | oo ndents C ication S y | fromusePa |userPac ication S v Notes
Submittal Date
Date
Phone call from USEPA G Miller to D Keith requesting a work plan for post-storm
6/2/2016 TCRA armored cap inspechion and maintenance, including probing to be conducted
n the submerged portion of the Westem Cell and the Northwestem Area
6/3/2016 fEannal“(;rmllgr ::':r: s'ns'::zo::; ‘:3(?!5\;2:9’?:9“ 6/3/206 Email from USEPA G Miller to D Keith requesting penmeter buoys, which had been
! displaced by recent storm, be removed from Southwest Shipyard facility
that Respondents would retrieve displaced buoys
Submitted TCRA-Armored Cap - Response to
6/6/2016 Request Regarding Dive Team Summary Report
April 39, 2016
Email from D Keith to USEPA G Miller
6/6/2016 summanzing activities conducted on Northemn
Impoundments on June 2, 2016
Emait from USEPA G Milter to D Keith requesting visual inspection and inspection
6/6/2016 work plan for western portion of the TCRA armored cap using same procedures as
previously used for the eastern portion of the TCRA armored cap Requested plan
due to USEPA on June 10, 2016
6/6/2016 Email from USEPA G Miller to D Keith requesting a visual inspection be conducted
on 6/7/2016
Email from D Keith to USEPA G Miller descnibing
observations from the USEPA-requested visual
inspection conducted on 6/7/2016, and plans to
6/8/2016 address misaligned camera, removal of debns, 6/9/2016 En;f:af.ﬁgx?i:,g dh:ttedr é?alljzof?m approving the maintenance tems described
replacement of buoys, realignment of sign, and
placement of rock on top of surplus geotextile
overlying the TCRA armored cap
61012016 Submitted Plan for Additional Cap Probing of the 6/10/2016 Emall from USEPA G Miller to J Laplante approving Plan for Additional Cap

TCRA Armored Cap

Probing that was submitted to USEPA on this date
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-SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE

D [ Task Name Duraton | start [ Finish October 2010 T November 2010
| T i NPT LN o B el | e £ ] o SN R TR ] (0724 | 10731 1 117 | 11744 [ 3
1 SAN JACINTO WASTE PIT SUPERFUND SITE 1646days  Thu 1117 Fri 9211
7 = Contract Completion Odays Mon 11/22/10 | Mon 11/22/10
3 Notice To Proceed Odays Tue11/23/10  Tue 11/23/10
i Materials Procurment 286days  Thu 111110 Wed 1/5/11 — 21.8 days ‘
5 Materials Lead Time 286days Thu 11111/10 Wed 1/5/11 — 21.8 days
(i E Place Orders - Bouys and Signs Odays Mon 11/20/10  Mon 11/20/10
7 Place Orders - Materials Odays Mon 11/20/10 | Mon 11/20/10 &
8 Material Preparation Lead Time 20days  Mon 11/29/10  Wed 1/5/11 13 days
I Natural Stone (54,500 tons, 9 trains) 20days’  Mon 11/20/10 Wed 1/5/11
10 Processed Concrete (18,600 tons, 1,030 end dumps) 20days  Mon 11/20/10|  Wed 1/5/11
LKl Filter Fabric (4 truck loads) 20days Mon 11/20/10  Wed 1/5/11
2 Access Road Filter Fabric 5days Mon 11/20/10  Tue 12/7/10
49 Access Road TxDOT Road Base Sdays Mon 11/20/10 Tue 12/7/10 { 14 days
14 LLDPE 15days  Mon 11/20/10  Mon 12/27/10
|6 Bouys and signs 20days Thu11/11/10  Fri12/17/10
18 Materials Delivery S5days Thu 121610  Tue 412111 13 days
7 Natural Stone 65days  Thu12/16/10|  Tue 4/12/11
A8 | Processed Concrete 45days  Thu 12/16/10 Tue 3/8/11
e Filter Fabric (rock underiay) 20days  Mon 12/27/10 Tue 2/1/11 days
20 | LLDPE Sdays  Mon 12/27/10  Wed 1/5/11 21 days
21 Bouys and signs Odays  Fri1247/10  Fri12/17/10
2 Materials Delivery Complete Odays  Tued/1211,  Tue 4/12/11 "'.
2 | Preconstruction Conference 1day Wed12/8/10  Thu12/0/10 1day
24 Plans and Submittal 20days  Mon 11/22/10  Wed 12/29/10
—25 Preparation 10days  Mon 11/22/10 |  Frl 1211010
% ] Project Work Plan 10days  Mon 11/22/10 Fri 12/10/10
27 Site Specific HASP 10days  Mon 1122110 Fri 12/10/10
EE QAPP 10days  Mon 11/22/10 Fri 12/10/10
I Submittal Review Sdays  Fri12/10/10  Mon 12/20/10
30 Sp to C: inal Dx 5days  Mon 12/20/10 Wed 12/20/10
K]l Final Approvals Odays Wed 12/20/10  Wed 12/20/10
T2 Construction 136days  Wed 12/8/10  Mon 8/8/11 2days
[} Project Set-up 10days  Wed 12/8/10  Mon 12/27/10
34 Mobilization 3days  Wed 12/8/10 | Mon 12/13/10
8 Big Star Property Improvements 10days  Wed 12/8/10  Mon 12/27/10
N Site Management Activities 136days Wed 12810  Mon 8/8/11
37 Health and Safety 136 days  Wed 12/8/10 Mon 8/8/11
38 Quality Control 136days  Wed 12/8/10 Mon 8/8/11
3 Survey Control 136 days  Wed 12/8/10 Mon 8/8/11
40 Site Security 136 days  Wed 12/8/10 Mon 8/8/11
& Access Road Construction 12days  Thu12/30110  Thu 172011
a2 Clear and Grub 10days  Thu12/30/10 |  Tue 1/18/11
43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11 [
a Environmental Protection 20days  Mon 12/27/10 Tue 2/1/11 . .
45 Sign and Bouy Installation 10days  Mon 12/20/10 Fri 1711 j
a6 Armor Cap Placement 116days  Wed 15/11 Fri 7120111
7 Water Side Placement 96days  Wed 1/6/11  Thu 62311 20 days
Armor Cap C2 10days  Wed 1/5/11  Mon 1/24/11
40 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11
50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11
Hl Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11
r8e ] Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11 days
53 Place Geotextile 96days  Wed 1/5/11  Thu6/23/11 days
5 Land Side Placement 107 days Fri 121111 Fri 7120111
55 Westem Cell Preparation 19 days Fri12111 | Wed 22011 1
- E Clear and Grub Peninsula 10 days Fri 12111 Tue 2/8/11
57 Shaping and Grading 6days  Mon 1/31/11 Wed 2/0/11 i,i A
58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11 Ammm—
O LLDPE Placement 7 days Fri2/1111 Wed 2/23/11
60 Armor Cap Placement 88days  Wed 2123/11 Fri7i2011
[t Armor Cap B 15days  Wed 2/23/11 Tue 3/22/11
62 | Armor Cap C1 0 days Tue 3/22/11 Wed 4/6/11
83 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11
64 Armor Cap A 2days  Wed5/18/11  Mon 5/23/11
65 Armor Cap D 28days  Mon5/23/11  Wed 7/13/11
66 Armor Cap E 10days  Wed 7/13/11 Fri 7201 |
67 Place Geotextile 83days  Wed 2/23/11 Fri 720011 |
88 | Substantial Completion 0 days Fri 7/20/11 Fri 7/20/11 4
60 Demobilization 5 days Fri 7/20/11 Mon 8/8/11
i Final Reports 20 days Fri 7/29111 Fri 92111
7 Redline Drawings 20 days Fri 7/20/11 Fri0/2/11
72 Narrative 20 days Fri 7/20/11 Fri/2/11
73 Project Completion 0days Frio/2/11 Frio/2/11
D et it G e Critical R - I oo S Slack Summary P Roled UpCritical [ Extemal Tasks | Deadiine 4
Dete: Fri 11/10/10 Critical Spiit Spiit e sy Milestone L 2 Slippage Project Summary ~ \REESSSSNSSSG  Rolled Up Critical Spiit Extemal Milestone €
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